COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 24/ 2015

ESTI MATE SUMVARY 08: 06: 59
CONTI D C18972R ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 18972R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 267.0 DAYS TIME ALLON 10/21/201 FI XED COVPLETI ON DAT!
Conej os County, on US 285 in the Town of Antonito, Col oradc PERCENT TI ME: 108. 98 ORI G TIME ALLOW 10/9/2015 FIXED COVPLETI ON DATI
PROJECT NO NH 2851- 008
US 285 Antonito Concrete
NAMVE OF RQAD:
PRQJECT OOUNTI ES: CONEJCS
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 11/ 12/ 2015 DATE TI ME STARTED 02/ 19/ 2015
1260 ROCK CREEK CI RCLE DATE LET 11/ 20/ 2014 DATE WORK BEGAN ~ 02/19/2015
DATE AWARDED 12/ 17/ 2014 DATE TI ME STOPPED 11/12/2015
DATE CONTRACT EXECUTED 01/ 05/ 2015 DATE ACCEPTED 11/ 12/ 2015
LAFAYETTE CO 80026 (303) 665- 2933 DATE NOTI CE TO PROCEED 02/ 19/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 7,455, 838. 17 PARTI O PATI NG $ 7,018, 895. 62 $ 606, 690. 72
AWARD PRQIECT AMT: $ 7,275,354, 60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 14% TOTAL EARNI NGS 7,018, 895. 62 606, 690. 72
FUNDS AVAI LABLE: $ 436, 942. 55 STOCKPI LED NMATERI ALS 0.00 0.00
GROSS EARNI NGS 7,018, 895. 62 606, 690. 72
TOTAL CLAI VB $ 0.00 RETAI NAGE -97,783.43 -9,100. 36
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,921,112.19 597, 590. 36
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6,921, 112. 19 597, 590. 36
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 597, 590. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18972R

PCN: 18972R-BI D

PRQJECT: NH 2851- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

*Renoval of Inlet

0015 202-00035

*Renoval of Pipe

0020 202-00200

*Renoval of Sidewal k

0025 202-00203

*Renoval of Curb and CQutter

0030 202-00206

0035 202-00210

*Renoval of Concrete Pavenent

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00810 Renoval of Ground Sign

*Renoval of Concrete Curb Ranp

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
35, 000. 00000
12. 000
EACH
1, 130. 00000
776. 000
LF
25. 50000
2,662. 000
SY
8. 55000
6, 021. 000
LF
6. 00000
126. 000
SY
8. 65000
103. 000
SY
9. 80000
4,574. 000
SY
7. 70000
25, 000. 000
SY
4.10000
1, 035. 000
SF
4. 35000
18. 000
EACH

191. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

12. 000
0. 000
12. 000

776. 000
0. 000
776. 000

2,151. 000
511. 000
2,662. 000

5, 862. 000
159. 000
6, 021. 000

124. 000
2.000
126. 000

55. 000
48. 000
103. 000

4,402. 000
172. 000
4,574. 000

20, 920. 000
0. 000
20, 920. 000

1, 002. 000
33. 000
1, 035. 000

0. 000
18. 000
18. 000

Page 2
ESTI MATE RUN 11/ 24/ 2015

08: 06: 59
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
35, 000. 00
0. 00
13, 560. 00
0. 00
19, 788. 00
4,369. 05
22, 760. 10
954. 00
36, 126. 00
17. 30
1, 089. 90
470. 40
1, 009. 40
1, 324. 40
35, 219. 80
0. 00
85, 772. 00
143.55
4,502. 25
3,438. 00
3,438. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00821 Renoval of Sign Panel 5. 000 0. 000
EACH 5. 000 160. 00
32. 00000 5. 000 160. 00
0065 202- 04002 *Cl ean Cul vert DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 540. 00000 0. 000 0. 00
0070 202- 04004 *Plug Cul vert (Special) DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
4,520. 00000 0. 000 0. 00
0075 203-00010 *Uncl assi fied Excavation (Conplete In Place) 27, 805. 000 27, 805. 000
CY 0. 000 0. 00
10. 50000 27, 805. 000 291, 952. 50
0080 203-00100 *Mick Excavation 1, 150. 000 1, 150. 000
CY 0. 000 0. 00
58. 00000 1, 150. 000 66, 700. 00
0085 203-01100 *Proof Rolling 13. 000 13. 000
HOUR 0. 000 0. 00
96. 00000 13. 000 1, 248. 00
0090 203-01200 *Roadway | nsul ation Material (2 Inch) 42.000 42.000
SF 0. 000 0. 00
24. 00000 42. 000 1, 008. 00
0095 203-01500 Bl adi ng 14. 000 0. 000
HOUR 14. 000 2,268. 00
162. 00000 14. 000 2,268. 00
0100 203-01510 *Backhoe 25. 000 12. 000
HOUR 13. 000 2,379.00
183. 00000 25. 000 4,575. 00
0105 203-01594 Conbi nati on Loader 31. 000 17. 000
HOUR 14. 000 1, 484.00
106. 00000 31. 000 3, 286. 00
0110 203-01597 *Pot hol i ng 76. 000 76. 000
HOUR 0. 000 0. 00
272. 00000 76. 000 20, 672. 00



CONTI D C18972R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 203-02330 *Labor er 80. 000 46. 000
HOUR 34. 000 1, 360. 00
40. 00000 80. 000 3, 200. 00
0120 206-00065 *Structure Backfill (FlowFill) 13. 000 13. 000
CcY 0. 000 0. 00
550. 00000 13. 000 7,150. 00
0125 207-00205 *Topsoi | 1, 150. 000 1, 150. 000
CcY 0. 000 0. 00
6. 00000 1, 150. 000 6, 900. 00
0130 207-00210 *St ockpi | e Topsoi | 1, 181. 000 1, 181. 000
CcY 0. 000 0. 00
6. 00000 1, 181. 000 7,086. 00
0135 208-00002 *Erosion Log (12 Inch) 20. 000 20. 000
LF 0. 000 0. 00
5. 50000 20. 000 110. 00
0140 208-00035 *Aggr egat e Bag 20. 000 20. 000
LF 0. 000 0. 00
5. 00000 20. 000 100. 00
0145 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 020. 00000 1. 000 1, 020. 00
0150 208- 00051 *StormDrain Inlet Protection (Type 1) 40. 000 40. 000
LF 0. 000 0. 00
5. 50000 40. 000 220.00
0155 208- 00052 *StormDrain Inlet Protection (Type 2) 143. 000 143. 000
LF 0. 000 0. 00
67. 00000 143. 000 9, 581. 00
0160 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 950. 00000 2.000 3, 900. 00
0165 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 4.000
HOUR 0. 000 0. 00

40. 00000 4.000 160. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 4. 000 4. 000
HOUR 0. 000 0. 00
84.50000 4. 000 338. 00
0175 208-00106 Sweepi ng (Sedi nent Renoval) 8. 000 8. 000
HOUR 0. 000 0. 00
80. 00000 8. 000 640. 00
0180 208- 00206 *Erosion Control Supervisor 171. 000 140. 000
DAY 31. 000 4,061. 00
131. 00000 171. 000 22,401. 00
0185 210-00810 Reset Ground Sign 53. 000 0. 000
EACH 53. 000 11, 183. 00
211. 00000 53. 000 11, 183. 00
0190 210-04010 Adj ust Manhol e 24.000 22.000
EACH 2.000 790. 00
395. 00000 24.000 9, 480. 00
0195 210- 04050 Adj ust Val ve Box 13. 000 12. 000
EACH 1. 000 260. 00
260. 00000 13. 000 3, 380. 00
0200 210- 04060 *Adj ust Water Meter DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
694. 00000 0. 000 0. 00
0205 212-00006 *Seedi ng (Native) 3.100 3. 100
ACRE 0. 000 0. 00
1, 150. 00000 3.100 3, 565. 00
0210 212-00032 *Soi | Condi tioning 3.100 3. 100
ACRE 0. 000 0. 00
2,500. 00000 3.100 7, 750. 00
0215 213-00003 *Mil ching (Weed Free) 3.100 3. 100
ACRE 0. 000 0. 00
1, 270. 00000 3.100 3,937.00
0220 213-00061 *Mil ch Tacki fier 300. 000 300. 000
LB 0. 000 0. 00
4. 55000 300. 000 1, 365. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 240- 00000 *WIdlife Biologist 8. 000 8. 000
HOUR 0. 000 0. 00
89. 50000 8. 000 716. 00
0230 250- 00010 *Environnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3,420. 00000 1. 000 3,420.00
0235 250- 00050 *Moni tori ng Techni ci an DELETED BY 105 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0240 250-00110 *Heal th and Safety O ficer 21.000 21. 000
HOUR 0. 000 0. 00
87.50000 21.000 1, 837.50
0245 304- 06000 Aggregate Base Course (Cl ass 6) 7,966. 730 6, 744. 600
TON 1,222.130 25,664.73
21. 00000 7,966. 730 167, 301. 33
0250 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 854. 990 854. 990
TON 0. 000 0. 00
240. 00000 854. 990 205, 197. 60
0255 403-34721  *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 715. 910 340. 060
TON 375. 850 103, 358. 75
275. 00000 715. 910 196, 875. 25
0260 411-10255  *Enulsified Asphalt (Sl ow Setting) 196. 000 0. 000
GAL 196. 000 2,548. 00
13. 00000 196. 000 2,548. 00
0265 412- 00600 Concrete Pavenent (6 |nch) 385. 000 105. 000
Sy 280. 000 16, 940. 00
60. 50000 385. 000 23,292.50
0270 412-00900 *Concrete Pavenment (9 Inch) 20, 641. 000 19, 577. 000
SY 1, 064. 000 80, 864. 00
76. 00000 20, 641. 000 1, 568, 716. 00
0270 MATERI AL ALLOMNCE 1.25 inch x 18 inch Snmooth Dowel 0. 000
Basket s
SY 0. 000 0. 00
1. 75851 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 18972R-BI D ESTI MATE RUN
PRQJECT: NH 2851- 008 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0270 MATERI AL ALLOMNCE Basket Stakes 0. 000
SY 0. 000 0. 00
0. 07520 0. 000 0. 00
0270 MATERI AL ALLOMNCE #5 X 30 inch Epoxy coated tie bars 0. 000
SY 0. 000 0. 00
0. 45671 0. 000 0. 00
0275 506- 00030 *Gouted Riprap 25. 000 25. 000
CY 0. 000 0. 00
260. 00000 25. 000 6, 500. 00
0280 506-00212 *Riprap (12 Inch) 18. 000 18. 000
CY 0. 000 0. 00
156. 00000 18. 000 2,808. 00
0285 601- 01025 *Concrete O ass B (M scel | aneous) 47. 600 46. 800
Cy 0. 800 434. 40
543. 00000 47. 600 25, 846. 80
0290 603- 05054 *54 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 610. 00000 1. 000 3, 610. 00
0295 604- 13005 *Inlet Type 13 (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 150. 00000 2.000 10, 300. 00
0300 604- 16005 *Inlet Type 16 (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
4,190. 00000 7.000 29, 330. 00
0305 604- 16505 *Inlet Type 16 (Double) (5 Foot) 16. 000 16. 000
EACH 0. 000 0. 00
5, 870. 00000 16. 000 93, 920. 00
0310 604-16605 *Inlet Type 16 (Triple) (5 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
7, 830. 00000 6. 000 46, 980. 00
0315 604- 19105 *Inlet Type R L 5 (5 Foot) 4.000 4. 000
EACH 0. 000 0. 00

5, 280. 00000 4.000 21, 120. 00



CONTI D C18972R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0320 604- 30005 *Manhol e Sl ab Base (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
7, 700. 00000 5. 000 38, 500. 00
0325 604-30010 *Manhol e Sl ab Base (10 Foot) 24. 000 24.000
EACH 0. 000 0. 00
9, 020. 00000 24.000 216, 480. 00
0330 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
0335 607-11525 *Fence (Plastic) 913. 000 913. 000
LF 0. 000 0. 00
3. 65000 913. 000 3,332.45
0337 900-00012  Added Item (Foot)/ Fence CL (42 In) (CP) 121. 000 0. 000
LF 121. 000 3,747.37
30. 97000 121. 000 3,747.37
0340 608-00000 Concrete Sidewal k 3,114. 000 1, 265. 000
Sy 1, 849. 000 73, 035. 50
39. 50000 3,114. 000 123, 003. 00
0345 608-00010 Concrete Curb Ranp 418. 000 306. 000
Sy 112. 000 14, 336. 00
128. 00000 418. 000 53, 504. 00
0350 609-21010 Curb and Qutter Type 2 (Section |-B) 15. 000 0. 000
LF 15. 000 570. 00
38. 00000 15. 000 570. 00
0355 609-21020 Curb and Qutter Type 2 (Section I1-B) 6, 650. 000 5, 881. 000
LF 769. 000 17, 687.00
23. 00000 6, 650. 000 152, 950. 00
0360 609- 24004 Qutter Type 2 (4 Foot) 187. 000 187. 000
LF 0. 000 0. 00
28.50000 187. 000 5,329.50
0365 609-60011  *Curb Type 6 (Section M 100. 000 0. 000
LF 100. 000 6, 050. 00

60. 50000 100. 000 6, 050. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0370 612-00003 *Del i neator (Type I11) DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0375 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 618. 000 3, 618. 000
LF 0. 000 0. 00
23. 00000 3,618. 000 83, 214. 00
0375 MATERI AL ALLOMNCE 2 Inch Conduit with fittings 0. 000
LF 0. 000 0. 00
3.57000 0. 000 0. 00
0380 614-00011 Sign Panel (Qass I) 84. 000 0. 000
SF 84. 000 2,352.00
28. 00000 84. 000 2,352.00
0385 614-00012 Sign Panel (Qass I1) 102. 000 0. 000
SF 102. 000 3,519. 00
34.50000 102. 000 3,519. 00
0390 614-01512 Steel Sign Support (2-1nch Round) (Post) 24.000 0. 000
LF 24.000 199. 20
8. 30000 24.000 199. 20
0395 614-01522 Steel Sign Support (2-1nch Round) (Socket) 26. 000 0. 000
EACH 26. 000 1, 391. 00
53. 50000 26. 000 1, 391. 00
0400 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 233. 000 0. 000
LF 233. 000 5, 009. 50
21.50000 233. 000 5, 009. 50
0405 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 36. 000 0. 000
EACH 36. 000 10, 332. 00
287. 00000 36. 000 10, 332. 00
0407 616- 30060 60 In Trash Guard 1. 000 0. 000
EACH 1. 000 1, 667. 50
1, 667. 50000 1. 000 1, 667. 50
0410 619-06060 *6 Inch Ductile Iron Pipe DELETED BY CMD 0. 000 0. 000
LF 0. 000 0. 00
194. 00000 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18972R-BI D ESTI MATE RUN
PRQJECT: NH 2851- 008 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0410 MATERI AL ALLOMANCE 6" Duct Pipe and Fittings 0. 000
LF 0. 000 0.00
42. 20000 0. 000 0. 00
0415 619- 06080 *8 Inch Ductile Iron Pipe DELETED BY CMO 0. 000 0. 000
LF 0. 000 0.00
235. 00000 0. 000 0. 00
0415 MATERI AL ALLOMANCE 8 In Duct Pipe and Fittings 0. 000
LF 0. 000 0.00
47. 37000 0. 000 0. 00
0420 619-10545 *54 I nch Wl ded Steel Pipe (Special) 46. 000 46. 000
LF 0. 000 0.00
1, 010. 00000 46. 000 46, 460. 00
0425 619-10547 *54 Inch Wl ded Steel Pipe (Jacked) 60. 000 60. 000
LF 0. 000 0.00
1, 570. 00000 60. 000 94, 200. 00
0427 619-50480 6 In Plastic Pipe 52. 000 52. 000
LF 0. 000 0.00
182. 59000 52. 000 9, 494. 68
0428 619-50640 8 In Plastic Pipe 55. 000 55. 000
LF 0. 000 0.00
221. 99000 55. 000 12, 209. 45
0430 619- 75048 *6 Inch Gate Val ve DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
2,120. 00000 0. 000 0. 00
0430 MATERI AL ALLOMANCE 6 In Gate Val ve and Val ve Box 0. 000
EACH 0. 000 0.00
724. 75000 0. 000 0. 00
0435 619- 75064 *8 Inch Gate Val ve DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
2, 750. 00000 0. 000 0. 00
0435 MATERI AL ALLOMANCE 8 In Gate Val ve and Val ve Box 0. 000
EACH 0. 000 0.00

1, 059. 06000 0. 000 0. 00



CONTI D C18972R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PON: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0440 621-00425 *Det our 1. 000 0. 500
LS 0. 500 37, 500. 00
75, 000. 00000 1. 000 75, 000. 00
0445 621-00450 *Det our Pavenent 1, 084. 000 1, 084. 000
SY 0. 000 0. 00
85. 00000 1, 084. 000 92, 140. 00
0450 624- 24011 *10 Inch Drainage Pipe (Oass 4) (Conplete In Place) 0. 000 0. 000
DELETED BY 105
LF 0. 000 0. 00
60. 50000 0. 000 0. 00
0450 MATERI AL ALLOMNCE 10 I n Drai nage Pipe 0. 000
LF 0. 000 0. 00
6. 23000 0. 000 0. 00
0455 624- 24016 *15 Inch Drainage Pipe (Oass 4) (Conplete In Place) 614. 000 614. 000
LF 0. 000 0. 00
118. 00000 614. 000 72,452.00
0455 MATERI AL ALLOMNCE 15 I n Drai nage Pipe 0. 000
LF 0. 000 0. 00
11. 01000 0. 000 0. 00
0460 624-24019 *18 Inch Drainage Pipe (Oass 4) (Conplete In Place) 298. 000 298. 000
LF 0. 000 0. 00
121. 00000 298. 000 36, 058. 00
0460 MATERI AL ALLOMNCE 18 I n Drai nage Pipe 0. 000
LF 0. 000 0. 00
13. 51000 0. 000 0. 00
0465 624- 24025 *24 Inch Drainage Pipe (Oass 4) (Conplete In Place) 290. 000 290. 000
LF 0. 000 0. 00
138. 00000 290. 000 40, 020. 00
0465 MATERI AL ALLOMNCE 24 | n Drainage Pipe 0. 000
LF 0. 000 0. 00
21. 29000 0. 000 0. 00
0470 624- 24031 *30 Inch Drainage Pipe (Oass 4) (Conplete In Place) 765. 000 765. 000
LF 0. 000 0. 00
160. 00000 765. 000 122, 400. 00



CONTI D C18972R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18972R-BI D ESTI MATE RUN
PRQJECT: NH 2851- 008 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0470 MATERI AL ALLOMNCE 30 I n Drainage Pipe 0. 000
LF 0. 000 0. 00
32. 56000 0. 000 0. 00
0475 624- 24037 *36 Inch Drainage Pipe (Oass 4) (Conplete In Place) 925. 000 925. 000
LF 0. 000 0. 00
201. 00000 925. 000 185, 925. 00
0475 MATERI AL ALLOMNCE 36 | n Drainage Pipe 0. 000
LF 0. 000 0. 00
36. 30000 0. 000 0. 00
0480 624- 24043 *42 Inch Drainage Pipe (Oass 4) (Conplete In Place) 419. 000 419. 000
LF 0. 000 0. 00
253. 00000 419. 000 106, 007. 00
0480 MATERI AL ALLOMNCE 42 | n Drainage Pipe 0. 000
LF 0. 000 0. 00
50. 06000 0. 000 0. 00
0485 624- 24049 *48 Inch Drainage Pipe (Cass 4) (Conplete In Place) 720. 000 720. 000
LF 0. 000 0. 00
309. 00000 720. 000 222,480. 00
0485 MATERI AL ALLOMNCE 48 | n Drai nage Pipe 0. 000
LF 0. 000 0. 00
67. 50000 0. 000 0. 00
0487 900- 00012 Added Item (Foot)/ 48 In Drainage Pipe (Material only) 660. 000 660. 000
LF 0. 000 0. 00
75. 23000 660. 000 49, 651. 80
0490 624- 24055 *54 Inch Drainage Pipe (Oass 4) (Conplete In Place) 1, 925. 000 1, 925. 000
LF 0. 000 0. 00
350. 00000 1, 925. 000 673, 750. 00
0490 MATERI AL ALLOMNCE 54 | n Drainage Pipe 0. 000
LF 0. 000 0. 00
93. 72000 0. 000 0. 00
0495 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00

95, 000. 00000 0. 900 85, 500. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
500, 000. 00000 1. 000 500, 000. 00
0505 626- 01000 *Public Information Services 1. 000 0. 900
LS 0. 100 3, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0510 627-00011 *Pavenent Marking Paint (Wt erborne) 63. 000 63. 000
GAL 0. 000 0. 00
100. 00000 63. 000 6, 300. 00
0515 627-00013 *Paverent Marking Paint (H gh Build) 6. 000 0. 000
GAL 6. 000 762. 00
127. 00000 6. 000 762. 00
0520 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 724. 000 0. 000
SF 3, 724.000 68, 894. 00
18. 50000 3, 724.000 68, 894. 00
0525 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 583. 000 0. 000
SF 583. 000 15, 449. 50
26. 50000 583. 000 15, 449. 50
0530 630-00000  *Fl aggi ng 8, 082. 500 6, 393. 000
HOUR 1, 689. 500 54, 064. 00
32. 00000 8, 082. 500 258, 640. 00
0535 630- 00007 *Traffic Control Inspection 81. 000 66. 000
DAY 15. 000 2,385.00
159. 00000 81. 000 12, 879. 00
0540 630-00012 *Traffic Control Managenent 181. 000 142. 000
DAY 39. 000 29, 835. 00
765. 00000 181. 000 138, 465. 00
0545 630- 80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
191. 00000 1. 800 343. 80
0550 630-80336 *Barricade (Type 3 MB) (Tenporary) 18. 000 16. 200
EACH 0. 000 0. 00
255. 00000 16. 200 4,131. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0555 630- 80341 *Construction Traffic Sign (Panel Size A) 42.000 37.800
EACH 0. 000 0. 00
51. 00000 37. 800 1,927.80
0560 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 41. 400
EACH 0. 000 0. 00
70. 00000 41. 400 2,898. 00
0565 630- 80344 *Construction Traffic Sign (Special) 66. 000 59. 400
SF 0. 000 0. 00
25. 50000 59. 400 1,514.70
0570 630-80350 *Vertical Panel 46. 000 41. 400
EACH 0. 000 0. 00
38. 50000 41. 400 1, 593. 90
0575 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
7,900. 00000 1. 800 14, 220. 00
0580 630- 80360 *Drum Channel i zi ng Devi ce 260. 000 234. 000
EACH 0. 000 0. 00
51. 00000 234. 000 11, 934.00
0585 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 22.500
EACH 0. 000 0. 00
57. 50000 22.500 1,293.75
0590 630-80370 Concrete Barrier (Tenporary) DELETED BY 105 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0595 630-80380 *Traffic Cone 220. 000 198. 000
EACH 0. 000 0. 00
13. 00000 198. 000 2,574.00
0600 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
51, 000. 00000 1. 000 51, 000. 00
0605 700-70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0610 700-70011 F/ A Partnering DELETED BY 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70012 F/ A Asphalt Pavenent |ncentive 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70013 F/ A Concrete Pavement |ncentive 48, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70016 F/ A Fuel Cost Adj ustnent -19, 203. 470 -17, 209. 450
FA -1,994. 020 -1,994.02
1. 00000 -19, 203. 470 -19, 203. 47
0630 700- 70018 F/ A Roadway Snoot hness | ncentive -4,992. 130 0. 000
FA -4,992.130 -4,992.13
1. 00000 -4,992.130 -4,992.13
0635 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -8,073.890 -2,975. 610
FA -5, 098. 280 -5,098. 28
1. 00000 -8,073. 890 -8,073. 89
0640 700-70021 F/ A On- The-Job Trai nee 2,518. 000 0. 000
HOUR 2,518. 000 2,518. 00
1. 00000 2,518. 000 2,518. 00
0645 700- 70040 F/ A Rail road 2,675. 000 2, 675. 000
F A 0. 000 0. 00
1. 00000 2,675. 000 2,675.00
0650 700- 70060 F/' A Adjust Uilities 660. 000 660. 000
FA 0. 000 0. 00
1. 00000 660. 000 660. 00
0655 700- 70380 F/ A Erosion Control DELETED BY 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70589 F/ A Environnental Health & Safety Managenent 53. 350 53. 350
FA 0. 000 0. 00
1. 00000 53. 350 53.35
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PCN: 18972R-BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0009 08: 06: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0680 900- 00006 Added Item (Dol lar)/ Restocking fee for returned 1. 000 1. 000
Ductile Iron Pipe
DOL 0. 000 0. 00
1, 319. 93000 1. 000 1,319.93
CAT 0200 CURRENT AMI $ 7,368,538.17 $ 606, 690. 72 $ 6, 931, 595. 62
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG
0665 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 500. 00000 1. 000 35, 500. 00
0670 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 100. 00000 1. 000 40, 100. 00
0675 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
11, 700. 00000 1. 000 11, 700. 00
CAT 0400 CURRENT AMI $ 87,300.00 $ 0.00% 87, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 7,455,838.17 $

606, 690.72$ 7,018, 895. 62



